DATE: January 3, 2005

TO: Municipal Clerk | dg

FROM: Byron E. Johnson, C.P.M.
Director of Purchasing x 4313

THRU: Aurora Wells
Bid Clerk ext. 4038

Please place the following item on the CONSENT agenda for the Council Meeting of
JANUARY 11, 2005.

Item should read as follows:

Approve Change Order No. Seven (Construction Change) to Samcorp General
Contractors for Contract No. 2004-045, New Marty Robbins Recreation Center and Pool
Enclosure project for an increased amount of $68,049.94. Change Order also adds
twenty-one (21) days to the contract time. The purpose of this change order is to install
sod on the four existing baseball fields, per Parks and Recreation Department request.

Contact person: Barbara Crumley, Administrative Analyst at 541-4113.

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
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CITY OF EL PASO, TEXAS
REQUEST FOR COUNCIL ACTION (RCA)

DEPARTMENT: Purchasing

AGENDA DATE: November 9, 2004 1\

CONTACT PERSON/PHONE: Byron Johnson, Director of Purch?s\g (X4313)

DISTRICT(S) AFFECTED: A \

PROJECT NAME/SOLICITATION NO. New Martv Robbins Recreation Center and Pool Enclosure. 2004-045
SUBJECT:

Approve Change Order No. 7 to increase contract price by $68,049.94 and add 21 days to contract time. Purpose of
Change Order is to install sod on the four existing baseball fields, per Parks and Recreation Department request.

BACKGROUND / DISCUSSION:

Change Order and other documentation are attached as back up to the agenda item.

PRIOR COUNCIL ACTION:

N/A

AMOUNT AND SOURCE OF FUNDING:

Funding is available in 31130550-60031-PPW0046028 YR2-508027 (2000 Quality of Life
Bonds). No budget transfer is necessary at this time.

BOARD / COMMISSION ACTION:

N/A
**X******$**$$**>}**REQUIRED AUTHORIZATION********************

LEGAL: (if required)

DEPARTMENT HEAD: w :

(Exax{lple: if RCA is initiate Purchasing, client department should sign also)
Information coRy o appropriate Deputy City Manager

FINANCE: (if required)

APPROVED FOR AGENDA:

CITY MANAGER: DATE:




DATE: January 3, 2005

TO: Municipal Clerk
FROM: Byron E. Johnson, C.P.M. Qﬂ
Director of Purchasing x 4313

THRU: AURORA WELLS
Interim Bid Clerk ext. 4038

Please place the following item on the CONSENT REGULAR agenda for the Council
Meeting of January 11, 2005.

Iltem should read as follows:

Approve Change Order No. Seven (Construction Change) to Samcorp General
Contractors for Contract No. 2004-045, New Marty Robbins Recreation Center and Pool
Enclosure project for an increased amount of $68,049.94. Change Order also adds
twenty-one (21) days to the contract time. The purpose of this change order is to install
sod on the four existing baseball fields, per Parks and Recreation Department request.

Contact person: Byron E. Johnson C.P.M., Director of Purchasing (915) 541-4313.

*************************************************‘k**********‘k’k*******‘k‘k*****************************

AGENDA FOR: January 11, 2005

‘k*********************‘k*****************************************************************************




CITY OF EL PASO PURCHASING DEPARTMENT

CONTRACT CHANGE ORDER
CHANGE ORDER NO.: 7
DATE: 12/15/2004
[ scops cHange CCNSTRUCTION CHANGE
PROJECT: NEW MARTY ROBBINS RECREATION CENTER AND CONTRACT NO: 2004-045
POOL ENCLOSURE
DEPT. ID#: 31130550
TO (Contractor): SAMCORP GENERAL CONTRACTORS PROJ/GRANT/USER: PPWO0046028YR2
FUND: 60031
ACCOUNT: 508027
PO NO.: 2004008075

You are directed to make the following changes to this Contract:

Install sod on the four existing baseball fields. Requested by Parks & Recreation Dept.

CHANGE ORDER AMOUNT : 68,049.94
Original Contract Sum 3,810,000.00
Net Change by previous Change Orders 26,013.12
Contract Sum prior to this Change Order 3,836,013.12
Contract Sum will be (increased) By this Change Order 68,049.94
New Contract Sum, including this Change Order 3,904,063.06
Total Net Value of Change Orders To Date 94,063.06
Contract Time will be (increased) BY (21) DAYS*
* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5
Net Change Order Percentage (Not to exceed 25%) 2.47%
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SAMCCRP GENERAL PERSPECTIVA 3/DI
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REQUEST FOR CHANGE ORDER

TO: City of El Paso, Purchasing, Contract Compliance

FIRM: Perspectiva + 3D/International

Phone No. 225-3442
DATE: December 10, 2004

RE: Project: Marty Robbins Recreation Center and Pool
Improvements

Bid No: 2004-045

Change Order No: 7, Item 1: Provide and install sod at the four
existing baseball fields.

Please Indicate  Type: Construction X Scope___
Change in Contract Time: 21 Days
Change Order Amount: $ 68,049.94

Please Indicate Action to PO: Increase X Decrease n/a

Justification: Parks Department requested that sod be installed on
the four existing baseball fields. If rve grass is planted it will not be
ready for the winter tournaments and revenues will be lost. It is too late
in the vear for rye grass to reach a good stand. Sod will give the fields a
better quality for sporting events and would be easier to maintain.

Attachments: Problem/Solution Rationalization

Contractor’s Cost Proposal



Marty Robbins Recreation Center and Pool
Improvements.(Bid No.-2004-045)

Problem/Solution Rationalization:

Change Order No: 7, Item 1: Provide and install sod at the four existing baseball fields.

Problem

It is too late in the year to plant the specified rye grass. Parks Department requested that
sod be installed at the four existing baseball fields. If rye grass is planted it will not be
ready for the winter tournaments and revenues will be lost. It is too late in the year for
rye grass to reach a good stand.

Solution
Plant sod so that it will grow in the winter.



Juan Contreras

From:
Sent:
To:

(@)

~
.

Norman,

Juan Contreras
Monday, December 06, 2004 5:07 PM
Merrifield, Norman C

Tovar, Denise; Deberah Hamlyn (hamlyndg@elpasctexas.gov); Andy Tarin

The cost for installing sod at the Marty Robbins baseball playing fields is $68,050.

As we discussed, this will need to go before City Council for approval. The Parks will need to justify the expense.
In order for us to proceed in issuing a Change Order for this work we will need your approval. Please return this
to me as soon as possible so that | may proceed with issuance of the Change Order.

Sincerely;,

/

J
Juan Contreras 0%/ \‘]\/\/

QOL Program Manager
Perspectiva + 3D/l ( P+3)
Tel (915) 225-3445 : Cel (915) 526-8735 : Fax (915) 225-3457

12/6/2004



ARTc%tecture
Architecture + Planning -+ Interior Design

November 30, 2004

Mr. Andy Tarin, Program Manager
Perspectiva3/Di

7380 Remcon, Ste. A
“El'Paso, TX 79912

RE:  New Marty Robbins Recreation Center and Pool Improvements
Bid No. 2004-045 o
Proposal Request No. 21
Dear Mr. Tarin:
This letter is regarding the above-mentioned RFP, with our recommendation for approval.
Proposal Request No. 21
Parks Department requested that sod be installed on the four existing baseball fields. The Department

wil get a better quality field for sporting events and would be easier to maintain, thus making this request
justifiable. Thls RFP includes deletlng the installation of seeding from the prOJect with a credit to the

owner.
Amount - $66,161.17
Contractors direct costs $ 1,888.77
TOTALRFPNO.21 $68,049.94

ARTchitecture recommends that RFP 21 be approved along with a twenty-one (21) day extension in time. This
part of the work Cannot be done until after the irrigation system is in place.

Mr. Tarln please review the enclosed docurrientation and transmit to Clty Engineering for approval If you have
any questions or require additional information please do not hesitate to contact us.

Respectfully Submitted,

ARTchltecture

//%9\

Fr@d Perez, AIA
Principal Architect

2617 Montana Ave. « El Paso, TX 79903 « Ph, (915) 533-0052
Fax (915) 533-0384 « e-mail:ARTarchitects@sbcglobal.net



The Sambrano Corporation
General Contractors

Construction Managers
Design/Builders

November 24, 2004

Mr. Fred Perez, AIA
ARTchitecture

2617 Montana Ave.
El1Paso, Texas 79903

Re:  Maity Robbins Recrea
Bid No. 2004-045
Parks & Recreation Department

Proposal Request # 21

Dear Mr. Perez:

We hereby submit the Proposal Request #21 for an addition to the contract amount of
$68,049.94 and a time extension of 21 calendar days.

Proposal Request #21 is for providing sod, as specified, at four existing baseball fields as
per Proposal Request Number: 0021. The fields are approximately 198,000 SF in total
size. We exclude anything not specifically mentioned.

Since the landscaping subcontractor has requested 21 calendar days to perform this work,
we are requesting a 21-day time extension, for this work, from the time that we are given
an executed change order for this additional work.

Attached is the Proposal Request summary along with the subcontractors quote for your
reference.

Please call me at 269-0695 if you have any questions.

Si cerem

C/O /?abe/\ Geonzer Jez
Ruben Gonzalez |
Vice President - Project Management

cc: Andy Tarin, P+3
File #193-0075-#21
Corporate Offices: In Central Texas: InSouth Texas:
1201 N. Mesa Street, Suite | 404 E. Ramsey Road, Suite 100 1300 N. 10th, Suite 210
El Paso, Texas 79902 San Antonio, Texas 78216 McAllen, Texas 78501
TEL. (915) 534-9181 TEL. (210) 308-9685 TEL. (956) 668-9872
FAX: (915) 534-9184 FAX: (210) 308-0795 FAX: (956) 668-9873

www.samcorp.com




SamCorp General Contractors

PROPOSAL REQUEST (P.R.) SUMMARY

DATE: November 24, 2004 PROJECT: MARTY ROBBINS REC CN
P.R. NO: 21 PROJECT NO: 197
REFERENCE: Proposal Request Number: 021 dated 11-17-04

Provide sod, as specified, at four existing baseball fields, the fields are approximately

198,000 SF in total size.
Refer to originai set of construction documents and inciude sheets iL-1, L-2, and A-G0O0.

SAMCORP DIRECT COSTS
Temp. Jons ( $8.20 per day X 21 days) 172.20
Mobite Office ( $12.07 per day X 21 days) 253.47
Auto Fuel ( $18.17 per day X 21 days) 381.57
Rental Fence ( $11.67 per day X 21 days) 245.07
Drinking Water ( $2.17 per day X 21 days) 45.57
Phone Service ( $3.33 per day X 21 days) 69.93
Cellular Phones ( $5.00 per day X 21 days) 105.00
Copy Machine ( $2.73 per day X 21 days) 57.33
Rubbish Removal ( $14.87 per day X 21 days) 312.27
SUBTOTAL 1,642.41
OVERHEAD & PROFIT  15% 246.36
TOTAL SAMCORP DIRECT COSTS 1,888.77
SUBCONTRACTOR COSTS
1 Martinez Irr. - Delete seeding (four baseball fields). -11,903.65
2 Martinez Irr. - Provide sod (four baseball fieids). 69,435.10
3
4
5
6
7
8
9
10
SUBTOTAL 57,531.45
OVERHEAD & PROFIT ~ 15.00% 8,629.72
TOTAL SUBCONTRACTOR COSTS 66,161.17
TOTAL DIRECT COSTS 68,049.94
BONDS & INSURANCES
BOND 0.00% 0.00
BUILDER'S RISK INSURANCE 0.00% 0.00
GENERAL LIABILITY INSURANCE 0.00% 0.00
TAX 0.00% 0.00
TOTAL BONDS, INSURANCE & TAX COSTS 0.00 0.00
TOTAL WITHOUT TAXES 68,049.94
PROPOSED CHANGE TOTAL 68,049.94

CALENDAR DAYS TIME EXTENSION REQUIRED
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PROJECT (Name and address): PROPOSAL REQUEST NUMBER: 021
New Marty Robbins Recreation Center and Pool
Improvements DATE OF ISSUANCE: 11-17-04

11620 Vista Del Sol Dr.
El Paso, TX 79936

OWNER (Name and address): CONTRACT FOR: New Construction
The City of El Paso
Two Civic Center Plaza CONTRACT DATE: February 3, 2004

El Paso, TX 79901

FROM ARCHITECT (Name and address): ARCHITECT'S PROJECT NUMBER: 02-200
ARTchitecture

2617 Montana Ave.

El Paso, TX 79903

TO CONTRACTOR (Name and address):
Samcorp General Contractors
1201 N. Mesa St., Ste. |

El Paso, TX 79902

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents

described herein. Within Seven ( 7)) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which
proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK
DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Insert a written description of the Work):
Provide sod, as specified, at four existing baseball fields, the fields are approximately 198,000 SF in total size.

ATTACHMENTS (List attached documents that support description):
Refer to original set of construction documents and include sheets L-1, L-2 and A-000..

REQUESTED BY THE ARCHITECT:

© AIA Document G709 Work Changes Proposal Request Elecfronic Formaf © 2001 The American Insfifute of Architects » www.ala.org ® WARNING:
Unlicensed photocopying violates U.S. copyright laws and will subject the violator to legal prosecution. To report copyright violations of AlA
Contract Documents, e-mail The American Institute of Architects’ legal counsel. copyright@aia.org. This document was electronically produced with
permission of the AIA and can be reproduced without violation until the date of expiration as noted below. expiration as noted below. expiration
as nofed below. expiration as noted below. expiration as noted below. expiration as noted below. expiration as noted below. expiration as noted
below. expiration as noted below. expiration as noted below. expiration as noted below. expiration as noted below. expiration as noted below.
expiration as noted below. User Document: martyrobbins rfp021 111704.aia -- 11/17/2004. AIA License Number 1014941, which expires on 12/31/2004.
Electronic Format G709 - 2001
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Federico Perez, AlA, Principal
e S\ —W (Printed name and title)

CAUTION: You should si original AIA Contract Document. An original assures changes will not be obscured.

© AIA Document G709 Work Changes Proposal Request Elecironic Formar © 2001 The American Institute of Architects » www.ala.org ® WARNING:
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